AR
RGPy

e

Transmitted Via Electronic Mail
December 20, 2012

U.S. Environmental Protection Agency, Region 11
Emergency and Remedial Response Division

290 Broadway, 19" Floor, Room W-20

New York, NY 10007-1866

Attn: Alice Yeh

Re: Monthly Progress Report No. 14
Combined Sewer Overflow/Stormwater Outfall Investigation
Diamond Alkali Superfund Site (Lower Passaic River Study Area)

Dear Ms. Yeh:

Submitted herein is the Monthly Progress Report for work performed as part of the Combined Sewer
Overflow/Stormwater Outfall Investigation for the Diamond Alkali Superfund Site (Lower Passaic River
Study Area). This progress report has been prepared pursuant to Section IX Paragraph 53 of the
Administrative Settlement Agreement and Order on Consent between the U.S. Environmental Protection
Agency and Occidental Chemical Corporation, Index No. CERCLA-02-2011-2016.

If you have any questions, please call me at 732.246.5851.
Sincerely,

Tierra Solutions, Inc.

Ol

Paul Brzozowski

Remediation Manager

On behalf of Occidental Chemical Corporation

(as successor to Diamond Shamrock Chemicals Company)

cc: Carol E. Dinkins, Vinson & Elkins
Willard Potter, de maximis, inc.
Karyllan Dodson Mack, K&L Gates
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MONTHLY PROGRESS REPORT NO. 14
COMBINED SEWER OVERFLOW/STORMWATER OUTFALL INVESTIGATION
DIAMOND ALKALI SUPERFUND SITE (LOWER PASSAIC RIVER STUDY AREA)
WORK PERIOD: NOVEMBER 2012

Actions Taken Towards Achieving Compliance with the Order

= Tierra coordinated with Groundwater Treatment and Technology (GWTT) to continue
modifications to the sample collection system and trailer.

Tierra initiated weather monitoring activities.

Tierra coordinated with the U.S. Environmental Protection Agency (USEPA) and the Passaic
Valley Sewerage Commissioners (PVSC) to obtain permission to return effluent to the sample
collection manhole. Tierra has also continued to coordinate with the New Jersey Department of
Environmental Protection (NJDEP) regarding their approval to return effluent to the sample
collection manhole and, while the NJDEP indicates that no permit is necessary, Tierra still awaits
a letter confirming this policy.

Tierra submitted the results of the third performance evaluation (PE) sample for organochlorine
pesticide analysis to the USEPA on November 1, 2012.

Tierra submitted a memorandum documenting the sample collection system and trailer field
demonstration and laboratory low solids mass (LSM) sample separation demonstration to USEPA
on November 12, 2012. The laboratory LSM separation demonstration memo also included the
verification of the general filtration 0.5 micron wound filter cartridge used in the secondary
separation procedure.

= Tierra collected the pre-program blanks at the Lister Avenue Facility on November 12 and 13,
2012.

Tierra completed the LSM dissolved phase method blank study on November 20, 2012,

Tierra distributed the communication protocol for sampling activities to USEPA, PVSC and the
Cooperating Parties Group on November 1, 2012,

[

[ |

USEPA and Other Information/Correspondence Received

On November 19, 2012 USEPA instructed Tierra to submit the organochlorine pesticide PE
report when completed, absent the subject analytical data. USEPA reserved its rights to request
the raw, unvalidated data associated with the pesticide PE in the future. USEPA further
instructed that the Phase I and Phase I sampling results be submitted as soon as they are
available (i.c., unvalidated) and that the data is resubmitted following validation.

Sampling or Testing Results Received or Generate d During the Course of Implementing the Work

T None during this reporting period.

Future Plans, Actions and Data Schedul ed for December 2012 and January 2013

Continue weather monitoring.

Complete modifications to the sample collection system and trailer (estimate late December
2012).

= Complete memorandum documenting the field reconnaissance activities (estimate late December
2012).

Submit the results of the LSM dissolved phase method blank study (estimate late December
2012).
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Submit a modification letter which will include revisions to the Combined Sewer
Overflow/Stormwater Outfall Investigation Quality Assurance Project Plan (CSO/SWO
Investigation QAPP) — Lower Passaic River Study Area, Revision 1, May 2011, Addendum
issued June 2012. Revisions will include the agreed-upon corrective action for organochlorine
pesticide analysis (the addition of a second source standard), field standard operating procedure
modifications, and revisions to Worksheet #15 based upon the results of the LSM dissolved phase
method blank study. These revisions will also address USEPA’s October 3, 2012 comments
(estimate late December 2012).

= Obtain permission from PVSC to return effluent to the sample collection manhole (estimate late

December 2012).

Submit the results of the pre-program blank studies (estimate early January 2013).

Initiate Phase 1 sampling activities per approval from USEPA (estimate mid-January 2013).
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Actual or Potential Violations, Other Problems Encountered and Corrective Actions

None during this reporting period.

Delays Encountered or Anticipated and Mitigation Actions

On November 12, 2012, Tierra proposed to USEPA in a telephone conversation to delay Phase I
sampling until January of 2013 due to the impacts from Hurricane Sandy on the PVSC system.
On November 19, 2012, USEPA sent an email to Tierra concurring with Tierra’s proposal to
delay sampling under the current conditions since these would not be representative of PVSC’s
normal operations.
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